TABLE 8. COST ESTIMATES FOR ALTERNATIVE 4

ALTERNATIVE 4. BUILDING DEMOLITION, EXCAVATION, OFF-SITE DISPOSAL, AND INSTITUTIONAL CONTROLS

COSTITEMS QTY UNIT UNIT COST TOTAL COST
Capital Costs

Construction Costs

Mobilization/Demobilization 1 Lump Sum $10,000 $10,000
Building Demolition 1 Lump Sum $20,000 $20,000 Includes debris disposal.
Soil sampling 20 Samples $200 $4,000
Remove DW1, DW2, ust, and drains 1 Lump Sum : $10,000 $10,000
Incinerate liquid PCBs, sediments 3 tons $2,300 $6,900
Site clearing/Preparation 0.65 acres $10,000 $6,500
Excavate soils : 1360 Cubic Yards $4 $5,440
Soils handling/staging 1360 Cubic Yards $13 $17,680
Laboratory confirmation 75 Samples $200 $15,000
Disposal Fee - soils 1360 Cubic Yards $180 $244 800
Backfill/soil compacting 1360 Cubic Yards $14 $19,040
Subtotal $359,360
Contingency 30% $107,808
Subtotal $467,168
Project Management 8% $37,373.44
Remedial Design 15% $70,075
Construction Management 10% $46,716.80
Institutional Controls
Institutional Controls Plan 1 Lump Sum $5,000 $5,000
Deed Restrictions 1 Lump Sum $5,000 $5,000
Fences 1 Lump Sum $2,000 $2,000
Subtotal $12,000
Total Capital Cost $633,333
Annual O & M Cost
Fence Maintenance 1 Lump Sum $1,000 $1,000
Subtotal $1,000
Contingency 30% $300
Total Annual O & M Costs $1,300

PRESENT VALUE ANALYSIS

COST TYPE YEAR TOTAL COST TOTAL COST/YEAR DISCOUNT FACTOR (7%) PRESENT VALUE
Capital Cost 0 $633,333 $633,333 1 $633,333.44
Annual O&M Cost 1-30 $39,000 $1,300 12.409 $16,131.70

TOTAL PRESENT VALUE OF ALTERNATIVE 4 $649,465.14



